		Task											
		Start: 1/8/18 End : 3/23/2018	QUARTER 1										
LEGEND			1	2	3	4	. 5		6 7	8	9	10	
Keyword	Color	Key Milestone #1: Mechanical Prototypes											
Planned		Weekly Milestone #1: Planning											
Complete		Weekly Milestone #2: Designing											
Behind		Weekly Milestone #3: CAD											
		Weekly Milestone #4: Build											
		Weekly Milestone #5: Reiterate											
		Key Milestone #2: Ongoing Documentation											
		Weekly Milestone #1: Project Webpresence											
		Key Milestone #3: Analyze and Process Images											
		Weekly Milestone #1: Image Capture											
		Weekly Milestone #2: Isolate Pad from Non-Pad Area											
		Weekly Milestone #3: Soil Level											
		Weekly Milestone #4: Analyzing Pad											
		Weekly Milestone #5: Detecting Presence of Dog											
		Key Milestone #4 [Extra]: Communicate with Brilliant Pad											
		Weekly Milestone #1: Send a signal to the Brilliant Pad											
		Weekly Milestone #2: Integrate Vision System with Brilliant Pad											